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Purpose

 To develop a realistic schedule and 
sequencing plan for achieving restoration 
benefits as soon as possible consistent with 
state and federal authorizations and 
funding

3



Background and Process

 Background

 The IDS is required as part of the CERP Programmatic 
Regulations

 Regular updates to the IDS are required

 The process is done in consultation with the South 
Florida Ecosystem Restoration Task Force 

 Process

 Workshops sponsored by South Florida Ecosystem 
Restoration Task Force Working Group

 Engage stakeholders in developing the IDS
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IDS Public Workshops
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Draft IDS Worksheet

6



Public Sequencing Plan Examples
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Stakeholder Themes 1-4
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Theme 1

Theme 3

Theme 2

Theme 4



Theme 5



 Maximizes holistic benefits to regional system 
as early as possible
 Ensures continued stream of construction which provides for steady 

increase in regional ecosystem benefits

 Provides benefits to Caloosahatchee & St Lucie estuaries from storage 
while infrastructure necessary to open up system for additional flow 
south is being implemented  (CEPP south) 

 Improves conditions and flow through WCA-3 and provides more 
water to ENP and FL Bay as early as possible

 Advances projects with greatest potential to avert ongoing degradation 
and considers the implications of climate change and sea-level rise

 Increases the spatial extent of wetlands with 55K acres in Picayune 
Strand, over 4K acres in BCWPA and the expansion of coastal wetlands 
in BBCW

 Implements majority public input on priorities – i.e. CEPP, BBCW_P1, 
BCWPA 10

Theme 5 Benefits:



 Ensures additional projects will be ready to continue 

progress on restoration

 Includes most of the planning efforts for projects identified by 
stakeholders as priorities 

 Sequencing of planning efforts considers the need to:

 Prioritize CERP planning study for Big Cypress/L-28 Interceptor 
(Western Everglades)

 Planning on LOW while infrastructure necessary to open up 
system for additional flow south is being implemented  (CEPP 
South) 

 Remain consistent with State’s LO Basin Management Action 
Plan obligations to initiate studies in 2016

 Plan for storage south of lake while the necessary Restoration 
Strategies and CEPP North are being implemented

 Time necessary to assess concerns & uncertainties in south Dade
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Theme 5:



 Consistency with project dependencies and 
constraints
 Maintains required 50/50 cost share

 Commitment to complete construction on projects where construction 
has been initiated 

 Fulfills obligations to Congress (Authorizations) and State commitment 
(PPAs) and identifies funding needs to continue progress on restoration

 FY 16 State budget process has committed SFWMD to construction of 
C-43

 FY 16 Presidents budget includes funding for design of BCWPA C-11 
Impoundment and BBCW Phase 1, must execute PPAs before Corps can 
move into construction on projects authorized in WRRDA 2014 

 Consistent with project dependencies for moving water south 

 Modifications to downstream infrastructure

 BCWPA C-11 Impoundment 

 Restoration Strategies 12

Theme 5 Benefits:



 General Thoughts on Theme 5:
 Shows good synergy of projects

 Shows steady increase of benefits to the system 

 Projects:
 Consider looking at storage regionally/holistically

 LOW and Western Everglades planning sequence well received

 Look at moving components of BBCW forward, specifically Cutler 
Wetlands

 Funding:
 Maintain stable funding source for project implementation

 If additional funding becomes available, move projects forward
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Feedback Received on Theme 5



 Schedule

 SFWMD Governing Board – September 10, 2015

 Working Group Meeting – September 23, 2015

 Task Force Meeting - November 19, 2015 

 Use IDS to guide our planning, design, and 
construction sequencing and budgeting
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Next Steps



http://www.evergladesrestoration.gov/content/ids.html

http://www.evergladesrestoration.gov/content/ids.html

